

Communication

Date	2 July 2026
Project Name	OptiCrop
Maximum Marks	1 Mark

Communication Plan:

Effective communication was essential for the successful execution and demonstration of the OptiCrop project. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed while building the smart crop recommendation and environmental assessment system.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	Development Team	Discuss daily progress, blockers, and task allocation
2	Progress Update	Weekly	Email/WhatsApp Group	Team Lead, Team Members	Share weekly progress report and track milestones
3	Issue / Bug Discussion	As Needed	Google Meet	Developers, Testers	Discuss and resolve technical issues or bugs identified during development/testing
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Mentor, Stakeholders, Team Lead	Present project status, model accuracy, and gather feedback
5	Final Demo Rehearsal	Once	In-person	Entire Team	Rehearse final project demonstration before submission
6	Documentation Review	As Needed	Google Docs	Team Lead, Team Members	Review and update project documentation and reports

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating meeting times due to differing individual class/work schedules	Fixed a common daily standup slot and used shared calendar invites for all meetings
2	Miscommunication on task ownership among team members	Assigned clear roles and responsibilities, tracked using a shared task tracker (Trello/Excel sheet)
3	Delay in receiving feedback from mentor/stakeholders	Scheduled fixed bi-weekly review slots and sent reminder emails in advance